Participants:

Location:

Meeting Agenda:

BLM
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Next meeting date and location:
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TRACTS U-a/U-b

Coordination Meeting Agenda

January 27, 1982

White River Shale 0il Corporation
0il Shale Office '

Bureau of Land Management
USGS-Water Resources Division
Uintah County .

U. S. Fish & Wildlife Service

Utah Division of Wildlife

Utah Division of 0il, Gas, & Mining

WRSOC Office at Vernal, Utah

Mining progress

Construction update

Update on retention dam and the test well
Socioeconomic program update

Status of éermits.

Plans for next quarterly monitoring meeting

Items of interest or concern to participants

ucC DOW

FWS UDOGM

a tour of the tract.

(WRSOC)
(0S0)
(BLM)
(WRD)
(uc)
(F&WS)
(DOW)
(UDOGM)
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TIME: 9:00 a.m.

Tentatively set for February 25 with




DATE

REPLY TO

ATTN OF:

SUBJECT:

TO:

‘tentatively scheduled for Friday the 25th. . The February meeting will

. environmental monitoring meeting at the WRSOC office beginning at 9 a.m. ‘
. apologize for the late notices for thé coordination meetings. We did mak
a serious effort to notify each office by phone of the meeting details.’ .
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Don Johnson . ) Ji L]

U-a/U-b Trac1£ ~Coordina‘l:ion Meeting of January 5, 1983 ’ ) ’UA~24

Coordination Meeting File .

{
i
The coordination meeting began at 9 a.m. at the WRSOC office in Vernaly
Utah. Attendees at the meeting were: )

Name Organization Location ' |

_ Jim Godlove White River Shale 0il Corp. Salt Lake City |
Jim Goff ' " Vernal {
Bob Hobbs " " ’ |
Dean Evans ) BLM - " :!
Brad Palmer " - " |
Don Johnson USDI-BLM—-0S0 . * Grand Junction {
John Miley wmoow ' - |
Glen Miller " " " " }
Glenn Andersen USDI-USGS Vernal R

i
i

Note: The Tract Coordination Meetings will be scheduled toward the eg

-0

of the month to accommodate reporting requirements for the O0SO. Thi
change in schedule for future meetings was proposed to meeting attende 2
with no adverse comments. The next meeting is scheduled for 9 a.m. at th
WRSOC office at Vernal, Utah, on January 17, 1983. The February meeting i

—D—U—

include a tract. tour. - On Thursday, February 24th, we will conduct &

ACTIVITY REPORT FOR TRACTS U-a/U-b - h . L

‘i
Nearly 280' of the decline have been cut by the Paurat mining machine:
Three shifts have been operating daily with two shifts working on decline
development and the other shift for maintenance procedures. The " 6

diameter pilot bore was completed at the 200' station in the decline ¢t

\

repare a 16' vent raise. Expansion of the pilot bore should be completé
prep > 5

O
19 S

‘s

in early Januarye. S ki PR i
: . o

=}

Modifications are being made to the mining machine to improve its operaticf_
on the steep decline. The cutting boom has been lowered and shortened
improve muck loading and to improve balance on the decline. A countexn;
weight was also added to improve balance. 1Initial tests with the modifie'ft
mining machine are encouraging, T -
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"~ place.

The Permits/Approvals status is listed in Table 1.

‘_Complete the vent raise at the 200' decline station. ‘;f?; e .

.~ - . - LS - &
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|
A hoist house is being constructed at the mouth of the decline. T}’
enclosed hoist is nearly complete. This hoist will assist in mining ar
mucking operations on the steep decline.

i

BLM -issued a right—of-way permit for the off-tract'portion of the runof

retention dam. Work on the dam will begin in early January. The inifif

i

monitoring well was completed this month.

Framework is complete on the mine services building. About 70% of tb

heating, ventilation and air conditioning duct work on the building i

complete. The building is to be completed by about mid-March. )

The communications tower is complete and the phones were in operation o
December 22.

The alluvial well access road was completed to grade and base gravel is i

The 1981 Environmental Progress Report was completed and sent to 0SO an
OSEAP.

Twenty-two RVs in the camp are expeeted to remain until mid-1983.

The Environmental Monitoring summary is listed in Table 2. Ice on th
White River has eliminated the aquatic monitoring until the spring thaw.

Table 3 shows employment trends for the tract. The 38 shaft developmen
employees are included in the 130 total number of employees.

ANTICIPATED ACTIVITIES FOR JANUARY 1983 TRACTS U—-a and U-b . {1

E LA - .
LY A [N

Continue sinking the decline with the Paurat mihing machine.
Begin construction of the runoff retention dam.

Continue construction of the mine services building.

Next meeting: January 27, 1983, 9 a.m., at WRSOC office, Vernal, Utah.
. No tract tour.
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5.

6.

7.
. 8. .

9.

10.

11,

13.

1‘14

15.
g
17.°

18.

.

~.drilling) - Utah Division of Water R1ghts (10/21/81)

' TABLE 1 | -

Permits/Approvals Acquired as of 1/3/83

Core Drilling TUP-BLM (8/24/81) . I

Author1zat10n to Drill (shaft core dr1111ng) - Utah D1v151od
of 011 .Gas, and Mining (9/15/81)

- Authorization to Investigate (shaft core dr1]11ng) - Utah |
Division of Water Rights (9/24/81) ,
Endangered Spec1es B1o]og1ca1 Assessment/Clearance - USFWS |
(9/15/81) j

"Temporary App11cat1on to Appropriate Water (shaft core

Approva] for Tract Access Road Roadbed Width = 0i1° Shale |
Office .(10/26/81) TR : . . , "

iy s
i . -~ . “r . IPREPEA

Raw Shale Storage TUP-BLM (11/2/81) o f?“"'ﬁrtﬁ_:.ff o

Authorization for a Test Well (alluvial we11 exp]oratlon) -
Utah Division of Water R1ghts (2/25/82)

Temporary Application to Appropr1ate Water (alluvial well
exploration) - Utah Division of water Rights (2/19/82) !
NPDES Exemption’ (a]luv1a1 we]] exp]oratlon) - EPA (2/26/82) @
verba] approval ) _ _ A . p

Constructlon Permit (a]]uv1a1 well exp]orat1on) —“Utah Bureai
_of water Po]]ut1on Contro] (2/16/82) "a~ A . |

.;,“".
4-. . “ N
1’.

Geotechn1ca1 Shaft Cor1ng Status,Report = Utah D1v1s1on of i
0il, Gas, and M1n1ng (1/28/82) _.,; ¥ R .

e
AR

_DDP - 050 (3/2/82) | - 4' B L R e |

,... N - . DR i

T Ll

Tract Access Road - OSO not1f1cat1on (3/15/82)
Tract Access Road - UBAQ notification (3/16/82) e I
TAlluvial we11 Exp]orat1on Plan’- oso (3/22/82)‘ Sl

Temporary Application to Appropr1ate Water (s1te geotechn1caE'
coring and tract access road) - Utah D1v1s1on of Water R1ght,
.(4/2/82) v Iy S : L yon ¥ o

Pt - B « v . . 2 X P N
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Interim Construction Camp - U1ntah County not1f1cat1on I
(4/8/82) e , S

o
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Permits/Approvals Acquired as of 1/3/83

Page 2
19. Interim Construction Camp - 050 approval (4/19/82)
20. Site Geotechnical Investigation - 0SO approvai (4/23/82)
21.) Off-tract Geotechnical Investigation - BLM TUP (4/28/82)
ZZf Archaeological Clearance for Site 42UN407 - 0S0, BLM, Utah
. Division of State History (4/29/82)
23; Use of P-1 Holding Pond for Access Road Construction Water -
Verbal approval from Utah Division of Water Rights (5/6/82),
_|_ utah Bureau of Water Pollution Control approval (5/6/82), 0SO
| ,approval (5/11/82) i .
24! Mine Decline Transfer Point Test Core - 0SO Approval
? (6/8/82)and Utah Division of 0i1, Gas and Mining Approval
(6/8/82) -
25. Exbloratory'Dri1lin§ fn He11'§ Hole Canyon - Utah'Diviéion of

26.

.27,

0i1, Gas and Mining Approval of Letter of Intention to
Commence Exploratory Drilling (6/8/82) ik
Temporary Ahﬁ]ication"to appropfiafe water (250 acre-feet, ‘f&

.. for Phase 1 construction activities) -- Utah Division of Water €
Rights (6/14/82) oL

_..0S80 Approval for 25,000 yards of borrow for tract access
“road (7/14/82) o o Lo -

R S

Interim Approval for mine related site prep associated with
mine access road, production decline and,related shaft areas,
and mine services building - Utah Division of 0i1 Gas and
Mining (7/8/82) - ' i e i

Uintah Basin Hea]tH:Dept.»abprova1 of Interim RV Camb sewage
system (verbal approval on 7/14/82, written approval not yet
received) _ . W o Lt ) .

0S0 approval to proceed with mine related site prep as sodght
in WRSOC's 5/24/82 letter (verbal. approval 7/16/82)

Mine Services Building - 0SO notification (7/15/8?)

Mine services building - plan approval from Uintah County
Zoning Office (7/26/82) . . : : .
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.Permits/Approvals Acquired as of 1/3/83
Page 3

33. '011 Sha]e Office approva] to revegetate s1de s]opes along the
tract access road using WRSOC's proposed seed mix (8/2/82)

34, =ApprovaI to proceed w1th production we]] program (i.e., 404&

permit not required) from U. S. Army Corps -of Eng1neers {
- .(8/3/82) . S,

35. Archaeological clearance  for productlon we]] area and reIated
access.road - BLM (8/4/82) -

N . f
k3 ~ LY . i

.o

36. 0SO notification of plans to dr111 product1on wells and p1ar
.. . to-discharge pump test waters directly to White River (8/3/8
and 8/9/82, respectively). « .5, < ¢, S I

Ar\):ln .‘_

37. PSD Permit - Utah Bureau of ~Air Quality (8/4/82) *x

38. TUP for Northwest Quarter of Southwest Quarter of 515 R24ET
sT10S -.BLM (8/10/82) e e . o o f

.
R

39. UDOGM approval for 10 000 yards of borrow from retent1on pond
: area. (8/13/82) - _ : 2]

40. Approval to d1scharge product10n we]] pump test waters
: d1rect1y to the Wh1te .River - EPA Reg1on VIII (8/19/82)
- 41. Notice’ of Intent to Commence‘M1n1ng g1ven to MSHA and MSHA |
+ :Mine, I:D. No. received (8/11/82 and 8/23/82, respect1vely)
4 “,‘»"?: ,,f(),‘-.""-*‘ $°8 ,,a,r' M '>.-.. 73; h }:.a

42. Permit to Dr111 Productlon Wells --Utah D1v1s1on of Watertji

‘s B

. Rights (8/30/82) N | AR |
;w{f R IO O o R I ""“s‘ TN L AF e 213',1"‘!r,:‘r_' f;:" i
43 DOGM Phase I M1n1ng Permit (9/2/82) );5:k‘g_ﬂ‘.fih,n3='i 2

44, Perm1ttto d1scharge production well pump test-waters to Wh1t
- River” and to use existing holding” pond - Utah Bureau of Wate!
yvit Po]]ut1on Contro] (9/8/82)-:; wﬂ=&:: “.-eyu 3~;y' TN XS

":
-- ’ 'u

‘ 45.‘ Approva] of Subs1dence M1t1gat1on P]an - OSO (9/15/82) ~ ‘gﬁ_

g s
R B N S TS J0 e 3 ‘E;
i

46xf County Bu11d1ng Perm1t for water, sewer and e]ectrlc‘;“"‘* | -

;utilities exter1or to mine services bu1]d1ng - U1ntah Countyh'”
(9/16/82) . . . |

o~
*

47, Approva] for 13. 2 KV E]ectr1ca1 D1str1but1on System 1 OSO
(9/13/82) . - ) ) ‘

-

l
l
,l
's




Permits/Approvals Acquired as of 1/3/83

Page 4

|
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53.
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62.
63.

Approval for Non- hazardous Solid Waste Disposal Plan - Utah
Bureau of Solid Waste (9/30/82)

Approva] for Potable Water System for RV Camp - U1ntah County

Hea]th Dept. (verba] approva] after 1nspect1on 9/24/82)

County Building Permit for E]ectr1ca1 D1str1but1on System
(9/16/82)

UBAQ Approval to Operate Temporary Mine Construction
Equipment (10/20/82)

Utah Bureau of Pub11c Drinking Nater Approva] for Potab]e
Water Distribution System (10/1/82).

BLM Right-of-Way for Communications Tower on Blue Mountain
(10/22/82)

0S0 Approval for M1n1ng Plans as Descrlbed in DDP- Update

(10/29/82) 4

Declaration of Exemption for Hell's Hole Samp11ng Operation - ..

Utah Dlv1s1on of 011 Gas and Mining (10/15/82) "Fﬁﬁf
et RE

Utah Bureau of Water Po]]ut1on Contro] Construct1on ‘Permit
for the Runoff Retent1on Pond and Dam (11/1/82)

Utah Bureau of water Po]lut1on Contro1 Construct1on Permlt

- for sewage lines and effluent holding pond assoc1ated with
*“the RBC sewage treatment facility" (11/1/82) ;

}»,.-

Utah Bureau of Water Po]lut1on Control “Conceputa] Approvai"

for the RBC Sewage Treatment Facility" (11/1/82) -+ » i

OSO Approva] for :Sewage Treatment System (10/19/82) ;
“3$-

Bu11d1ng Perm1t for M1crowave Tower and Equipment Bu11d1ng

and Water Truck Load1ng Fac111ty (10/23/82)

Bu11d1ng Perm1t for Dec11ne Porta] Reta1n1ng Wall (11/15/82)

"FAA Notice of Land1ng Area Proposa] for He11pad (11/15/82)

Mod1f1cat1on to Water Well Layout -.OSQ (11[16/82)

’



CTANCE R TRy A g el gmee s oo

Permits/Approvals Acquired as of 1/3/83

Page 5
64. Division of 0il, Gas and Mining Approval for an Additional 3
Acres of Disturbance Beyond 110 (12/2/82) T :
65. Construction Permit from Utah Bureau of Public Water Supp]yi
for Potable Water Treatment Facility (12/3/82) ’
66. USFWS/BLM Approval of Raptor Protection for 13.2 KV
Powerline
67. TUP for Retention Dam and Pond (12/6/82) - BLM
68. Microwave Radio License (received December 7,'1982,'effectif
October 29, 1982) - FCC '
69. Right-of-Way for Retention Pond and Dam (12/10/82) - BLM
70. Plan Approval for Runoff Retention Pond and Dam (12/21/82) 5i
Utah State Engineer ‘ |
71. Utah Bureau of Water Pollution Control Construction Permit
for RBC Sewage Treatment System. (12/23/82)
72. Utah Bureau of Water Pollution Control Cdnstruction~Permit
. for Runoff Retention Pond for Mine Services Building Area
(12/23/82) - F . - o :
73. 0SO/BLM ‘Approval for Project Signs (12/23/82) .°* -7
74. Uintah County Building Permit for Utility System which "~
~. includes Sewage Treatment Plant, Water Treatment Plant,
Substation and Switchgear Plant, and 750 KV Transformer °
(12/1/82) . T -
'75. Uintah County Building Permit for Rdnoff_Reténtﬁon~ﬁ6hd %nd:i
: Dam and Temporary Structures (12/7/82) o
76. Uintah County Building Permit for Site Préﬁdratidn not
covered in previous building permits (12/13/82)
77. Uintah County notice indicating that conditional use permit

f\78.

application is complete and adequate (12/20/82)

Board of 0il, Gas & Mining Conditional Approval for Addi-
tional 360 Acres of Disturbance (12/30/82; final action
exepected in mid-February).

|
|
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Permit Application/Approval Request/Plans Submitted to Cognizant
' Agency as of 1/3/83

1. DDP Update - 0SO (9/3/82)

2. Application to Appropriate Runoff for Retention Dam and Pond
- Utah Division of Water Rights (9/22/82)

3. DOGM Approval _for 360 Acres. of Additional Disturbance
(11/19/82)

v

Permit Applications/Approval Requests/Plans in Preparation
as of January 3, 1983
(submittal date)

General:

1[ Archaeological Sites Assessment - Utah Bureau of State ¢f§L'

I History (February 1, 1983) B
i

Rétention Pond and Dam:

1. NPDES Permit (February 1, 1983)
2. Borrow Permit (as needed)

|
Mine:

s PN .o .

1. Construction Permit - Mine Dewatering Facility (If ﬁeeded)
" 2. Shaft sinker permits (if needed)- ' el

+

|
Miscellaneous:

1 ,
1. Borrow locations for Phase I construction and related permits
. 2. Corp of Engineer's Approval for Bank Stabilization in the
| Alluvial Well Vicinity (February 1, 1983)

I
|
1
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“.TABLE 2 o :>: -
WHITE RIVER SHALE PROJECT ) |
ENVIRONMENTAL MONITORING ?”
. - December, 1982 » y

AIR RESOURCES -~ - ... . oo
) 0 Rout1ne.mon1tor1ng J S . .‘: . ;
VEGETATION | - . T
. . 10 Soil m1crob1o]ogy samples collected T “ ) f
 AQUATIC BIOLOGY . o ﬁ
. 0 Routine monthly monitoring: . L .,;t ‘~’f

"TERESTRIAL FAUNA P ’ff~:<fﬁ~”

-

-Discussed joint monitoring of White River with .Utah - ||
e D1v1s1on of Water Resources re]atlve to White R1ver Dam~j

P

.“.

Rout1ne laboratory analyses for prev1ous months .? 4"fﬁ‘

‘ co]]ect1ons _ L e S
. s i . ”“':)'
WATER RESOURCES ' ' : k ,“‘f Sl Cod

-White River: d1scharge at 263 cfs w1th tota] ioé cover ‘|

L

Comp]eted s1ng]e bedrock monitoring we]] beIow ‘runoff dam

0

"No water encountered dur1ng sinking. :“Standing, water Ievef
1n284 2 ft. (about 16 ft: total waterxdepth) g Y

Data management proJect to comp11e aII premaousy
53 [5; OSO 1n January, 1983
PLANNED ACTIVITIES FOR DECEMBER 1982

b Complete report for s1ng]e mon1tor1ng we]] beIow runoff

dam FERARE
CompIete data management prOJect

LA data onto=:?;"-
. -computer tape essentially comp]ete. “Iapes w11I;be sent to !



No.
of
Employees

160
120

80

WHITE RIVER SHALE PROJECT - NO. OF EMPLOYEES
(130)

= - (s6)  Shaft
Development

Employees
(38)
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